

Schedule

IKAGRA schedule

9月22日 : MC Lock

9月28日 : PR3 mirror suspended

10月6日 : MC commissioning

10月30日 : BS mirror suspended

11月9日 : PR2 mirror suspended

11月4日 : EXA test mass suspended

11月18日 : EYA test mass suspended

August

- **To install current detchar systems in on-line detchar machine is the Kamioka mine.**
- **To make Web-based tools work there. (quick look, analysis)**
- **To implement a web-based summary page**

September

- **To start using the detchar system/tools for available subsystems**
- **Web-based summary page**
- **To add currently being developed tools**
-

October

- **To install the detchar system/tools into offline-detchar tools**
- **Tools include Clustering tools, Veto analysis tools, ANN, etc**
- **To take part in MC commissioning.**
-