

- **Tunnel subgroup brief report for the LCGT collaboration meeting at 2011/05/10.**
- The tunnel design document prepared by the design company for the bid announcement for the tunnel construction was completed.
- The bid announce was planned in this April originally. Unfortunately, it was postponed due to the earthquake at 3/11.
- The schedule for the bid and start of the construction have not been fixed yet.