

FY		2010				2011				2012				2013				2014				2015				2016			
Quarter		1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
Main Phase		Design				Tunnel				Vacuum				FPMI				RSE				Cryo							
Prototype test	CLIO operation	█	█	█	█																								
	Data analysis test							█	█	█	█	█	█																
Standalone system for subsystems	Hard/software setup					█	█																						
	Circuit					█	█	█	█																				
	Delivery									█	█																		
Article test	Small network test							█	█																				
	Large network test									█	█	█	█																
Full system installarion	TOS→full system													█	█														
	Software setup													█	█														
	Cuircuits													█	█	█													
	Newtork													█	█	█													
Upgrage	RSE																					█	█						
	Cryo																									█	█		