
Current schedule (VAC/FCL/VIS/CRY/MIF/AOS/GIF/DGS) 2014/07/07
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Xend	
  	
  
Anti	
  dust	
  painting:	
  
14/07/20-­‐08/23	
  
Roof	
  anchor:	
  	
  COMPLETED	
  
Room	
  construction:	
  
14/07/17-­‐08/30	
  
DGS	
  	
  rack	
  install:	
  
14/10/1-­‐20	
  
DGS	
  network:	
  14/12/01-­‐07	
  
Clean	
  booth:	
  15/01/07-­‐31	
  !
Preparation:	
  
14/08/25-­‐09/10	
  
EXV	
  install:	
  
14/09/11-­‐12	
  

Cryostat	
  (EXC)	
  install:	
  
14/09/13-­‐20	
  
EXA	
  &	
  GV:	
  
14/09/22-­‐29	
  
Cryostat	
  
construction:??	
  !
Suspension	
  install:	
  
15/05/01-­‐06/29	
  
View	
  port:	
  15/05/01-­‐05	
  
Op.	
  lev.	
  install:	
  
15/05/01-­‐06/29	
  
BRT	
  install:	
  
15/06/01-­‐06/30	
  
BRT	
  adjust:	
  15/08/14-­‐23

Yend	
  	
  
Anti	
  dust	
  painting:	
  14/06/01-­‐07/05	
  
Roof	
  anchor:	
  	
  COMPLETED	
  
Room	
  construction:	
  14/06/26-­‐08/02	
  
DGS	
  	
  rack	
  install:	
  14/10/1-­‐12/07	
  
DGS	
  network:	
  14/12/08-­‐14	
  
Clean	
  booth:	
  15/01/07-­‐31	
  !
Preparation:	
  14/07/14-­‐31	
  
EYV	
  install:	
  14/08/01-­‐08/02	
  
Cryostat	
  (EYC)	
  install:	
  14/08/04-­‐09	
  
EYA	
  &	
  GV:	
  14/08/11-­‐20	
  
Cryostat	
  construction:	
  ??	
  !
Suspension	
  install:	
  15/05/01-­‐06/29	
  
View	
  port:	
  15/05/01-­‐05	
  
OP.	
  lev.	
  install:	
  15/05/01-­‐06/29	
  
BRT	
  install:	
  15/06/01-­‐06/30	
  
BRT	
  adjust:	
  15/09/14-­‐23

Xarm	
  	
  
Floor	
  concrete:	
  14/07/18-­‐09/05	
  
Electricity:	
  14/09/22-­‐11/10	
  
DGS	
  	
  rack	
  install:	
  14/10/01-­‐20	
  
DGS	
  network:	
  14/12/01-­‐07	
  !
Lining:	
  14/08/29-­‐10/23	
  
Support	
  install:	
  
14/10/18-­‐15/01/14	
  
Fix	
  support:	
  14/10/21-­‐15/01/16	
  
Duct	
  install:	
  14/10/23-­‐15/01/08	
  
Connect	
  ducts:	
  
14/10/27-­‐15/03/28	
  !
Granite	
  stone:	
  14/05/15-­‐06/28	
  
Geo	
  chamber	
  install:	
  
14/08/01-­‐08/07	
  
Fix	
  Geo	
  chamber:	
  14/08/08-­‐12	
  	
  

Yarm	
  	
  
Floor	
  concrete:	
  14/04/26-­‐07/10	
  
Vertical	
  hole:	
  14/07/10-­‐31	
  
Electricity:	
  14/08/21-­‐10/08	
  
DGS	
  	
  rack	
  install:	
  14/8/20-­‐09/10	
  
DGS	
  network:	
  14/12/08-­‐14	
  !
Lining:	
  14/07/18-­‐08/11	
  
Support	
  install:	
  14/09/16-­‐11/14	
  
Fix	
  support:	
  14/09/18-­‐11/17	
  
Duct	
  install:	
  14/09/20-­‐12/26	
  
Connect	
  ducts:	
  14/09/29-­‐15/03/28	
  !
Granite	
  stone:	
  14/04/15-­‐05/29	
  
Geo	
  chamber	
  install:	
  14/08/01-­‐08/07	
  
Fix	
  Geo	
  chamber:	
  14/08/08-­‐12	
  

Center	
  
Floor	
  concrete:	
  14/06/12-­‐07/01	
  
Approach	
  tunnel:	
  14/07/17-­‐26	
  
Anti	
  dust	
  painting:	
  
14/08/25-­‐10/18	
  
Clean	
  booth:	
  15/03/01-­‐31,	
  15/04-­‐	
  
Clean	
  booth	
  for	
  cryo.:	
  ?	
  
Roof	
  anchor:	
  	
  COMPLETED	
  
Crane:	
  14/08/15-­‐08/29	
  
Room	
  construction:	
  
14/09/01-­‐11/20	
  
Electricity:	
  14/10/20-­‐30	
  
DGS	
  	
  rack	
  install:	
  14/10/01-­‐11/16	
  

DGS	
  network:	
  14/11/17-­‐28	
  !
PR2,	
  PR3	
  install:	
  15/01/01-­‐03/01	
  
IXA,	
  IYA	
  install:	
  15/03/01-­‐04/29	
  
BS	
  install:	
  15/04/01-­‐06/29	
  
Op.	
  tables:	
  15/02/01-­‐04/01	
  
View	
  port	
  install:	
  15/01/01-­‐05,	
  
15/03/01/-­‐05,	
  15/04/01-­‐05	
  
Op.	
  Lev	
  install:	
  15/03/01-­‐05/30	
  
AS	
  BRT	
  install:	
  15/06/01-­‐10	
  
AS	
  BRT	
  adjust:	
  15/07/14-­‐23	
  !
BS	
  coating:	
  -­‐14/03/25	
  
PR2,	
  PR3	
  coating:	
  -­‐14/12/31	
  

Center	
  
	
  (Laser+MC)	
  

Floor	
  concrete:	
  14/06/10-­‐06/17	
  
Anti	
  dust	
  painting:	
  14/07/07-­‐17	
  
Laser	
  booth	
  construction:	
  
14/10/01-­‐11/30	
  
Clean	
  booth:	
  14/12/01-­‐15/12/31	
  !
Preparation:	
  
14/07/22-­‐08/11	
  
MCF,	
  MCE,	
  IFI,	
  IMM,	
  GV	
  
install:	
  14/08/12-­‐20	
  !

Laser	
  table	
  install:	
  14/10/01-­‐12/29	
  
Stack	
  install:	
  14/10/01-­‐30	
  
Suspension	
  install:	
  14/11/01-­‐12/30	
  
View	
  port	
  install:	
  14/11/01-­‐05,	
  
12/01-­‐05	
  
Op.	
  lev.	
  install:	
  14/11/01-­‐12/30	
  
MC,	
  IMMT	
  integration:	
  
15/01/01-­‐03/31	
  !
MC	
  coating:	
  -­‐14/03/31	
  
MMT	
  coating:	
  -­‐15/03/31

Others	
  
Electricity:	
  14/09/01-­‐16	
  
Ventilation:	
  14/06/15-­‐11/21	
  
DGS	
  timing:	
  14/12/15-­‐21

Interferometer	
  
Michelson:	
  15/06/30-­‐07/29	
  
Xarm:	
  15/07/30-­‐08/28	
  
Yarm:	
  15/08/29-­‐09/27	
  
FPMI:	
  15/09/28-­‐11/26

Center	
  	
  
(chamber	
  and	
  GV)	
  

Preparation:	
  15/01/09-­‐27	
  
IXV	
  install:	
  15/01/28-­‐29	
  
IXA,	
  IXC,	
  GV	
  install:	
  
15/01/30-­‐02/05	
  !
Preparation:	
  
15/02/06-­‐03/09	
  
BS,	
  PR2,	
  SR2,	
  SR3,	
  SRM	
  GV	
  
install:	
  15/02/06–14	
  
Cryostat	
  construction:??

Center	
  
(chamber	
  &	
  GV)	
  

Preparation:	
  14/12/27-­‐15/01/28	
  
IYV	
  install:	
  15/01/09-­‐10	
  
IYA,	
  IYC,	
  GV	
  install:	
  15/01/13-­‐19	
  
PRM,	
  PR3	
  install:	
  15/01/20-­‐21	
  
Cryostat	
  construction:??


