
ID タスク モ
ード

タスク名 期間 開始日 終了日 先行タスク

1 VIS 11/12/06 (火)

2 Anchor point 0days 15/10/05 (月) 15/10/05 (月)

3 Preparation of the 
mirrors

54days 15/10/22 (木) 16/02/08 (月) 2

4 PR3 Gluing 3days 15/10/22 (木) 15/10/28 (水)

5 PR3 transport to 
Kamioka

1day 15/12/11 (金) 15/12/14 (月) 34

6 PR2 Gluing 4days 15/12/07 (月) 15/12/11 (金)

7 Remove wire breaker
from PR2

1wk 15/12/14 (月) 15/12/21 (月) 6

8 Attach new wire 
breaker

1wk 15/12/22 (火) 16/01/06 (水) 7

9 Transport PR2 to 
Kamioka

1day 16/01/07 (木) 16/01/08 (金) 8

10 Move MB1 back to 
Kashiwa

1day 16/01/22 (金) 16/01/25 (月) 45

11 ETMX Gluing 4days 16/01/25 (月) 16/02/01 (月) 10

12 Transport ETMX to 
Kamioka

1day 16/02/01 (月) 16/02/02 (火) 11

13 Move MB2 back to 
Kashiwa

1day 16/01/28 (木) 16/01/29 (金) 55

14 ETMY Gluing 4days 16/02/01 (月) 16/02/05 (金) 13

15 Transport ETMY to 
Kamioka

1day 16/02/08 (月) 16/02/08 (月) 14

16 Production of New 
PR MB

16days 15/11/02 (月) 15/12/01 (火)

17 ETM Preparation 5days 15/11/09 (月) 15/11/16 (月)

18 Decide on the overall
procedure

1wk 15/11/09 (月) 15/11/16 (月)

19 BS Preparation 1day? 11/12/06 (火) 11/12/06 (火)

20 Test Hanging of PR3 45.5days 15/10/05 (月) 16/01/04 (月) 2

21 Assemble the payload 16days 15/10/05 (月) 15/10/30 (金)

22 Fix the galled screws 4days 15/11/02 (月) 15/11/10 (火) 21

23 Put the BF on the 
assembly frame

1day 15/11/09 (月) 15/11/10 (火) 22

24 OSEM signal check 0.5days 15/11/10 (火) 15/11/10 (火) 23

25 Digital Model 
Preparation

8days 15/11/10 (火) 15/11/25 (水) 23

26 Trouble shoot the BF
weight problem

2days 15/11/11 (水) 15/11/13 (金) 24

27 Prepare balast weight 0.5days 15/11/16 (月) 15/11/16 (月) 26

28 Hang IM 2days 15/11/16 (月) 15/11/18 (水) 27

29 Assemble and Hang 
IMRM

2days 15/11/18 (水) 15/11/24 (火) 28

30 Cabling 1day 15/11/25 (水) 15/11/25 (水) 29

31 Adjust the tilt of BF 1day 15/11/26 (木) 15/11/27 (金) 30

32 Signal check 4days 15/11/30 (月) 15/12/04 (金) 31

33 Put the suspension 
chain into the 
chamber

3days 15/12/07 (月) 15/12/09 (水) 32

34 Peel off the first 
contact

0.5days 15/12/10 (木) 15/12/10 (木) 33

35 Fix the jack problem 3days 15/12/11 (金) 15/12/16 (水) 34

36 Cleaning inside the 
chamber

0.5days 15/12/16 (水) 15/12/16 (水) 35

37 Hammering Test 0.5days 15/12/17 (木) 15/12/17 (木) 36

38 In-chamber control 
test

2days 15/12/18 (金) 15/12/22 (火) 37

39 Verify the position 
and the orientation of
the mirror

2days 15/12/22 (火) 16/01/04 (月) 38

40 Cleaning of the 
vacuum chamber

4days 15/11/10 (火) 15/11/17 (火) 23

41 PR3 Installation 21days 16/01/04 (月) 16/02/10 (水) 20

42 Preparation 3days 16/01/04 (月) 16/01/07 (木)

43 Swap the mirror 2days 16/01/08 (金) 16/01/13 (水) 42,5

44 Send the mirror box 
back to Kashiwa

2days 16/01/13 (水) 16/01/18 (月) 43

45 Assemble mechanical
parts

5days 16/01/13 (水) 16/01/21 (木) 43

46 Cabling 2days 16/01/22 (金) 16/01/26 (火) 45

47 Signal check outside 3days 16/01/26 (火) 16/02/01 (月) 46

48 Installation into 
vacuum

1day 16/02/01 (月) 16/02/02 (火) 47

49 In vac signal check 3days 16/02/02 (火) 16/02/08 (月) 48

50 Cleaning 1day 16/02/08 (月) 16/02/09 (火) 49

51 Peel off the first 
contact

1day 16/02/09 (火) 16/02/10 (水) 50

52 Cleaning of the 
vacuum chamber

4days 16/01/25 (月) 16/02/01 (月) 48SF

53 PR2 Installation 42.5days 15/11/24 (火) 16/02/17 (水)

54 Preparation 5days 15/11/24 (火) 15/12/02 (水) 94

55 Mechanical Assembly 10days 16/01/12 (火) 16/01/27 (水) 54,9

56 Cabling 2days 16/01/28 (木) 16/02/01 (月) 55

57 Signal check 3days 16/02/02 (火) 16/02/05 (金) 56

58 Installation into 
vacuum

1day 16/02/08 (月) 16/02/08 (月) 57

59 In vac signal check 3days 16/02/09 (火) 16/02/15 (月) 58

60 Cleaning 1day 16/02/15 (月) 16/02/16 (火) 59

61 Peel off the first 
contact

1day 16/02/16 (火) 16/02/17 (水) 60

62 Cleaning of the 
vacuum chamber

4days 16/02/01 (月) 16/02/08 (月) 58SF

63 ETMX Installation 24days 16/02/10 (水) 16/03/25 (金) 41

64 Preparation 3days 16/02/10 (水) 16/02/16 (火)

65 Mechanical Assembly 10days 16/02/17 (水) 16/03/04 (金) 64,12

66 Cabling 2days 16/03/07 (月) 16/03/08 (火) 65

67 Signal check 3days 16/03/09 (水) 16/03/14 (月) 66

68 Installation into 
vacuum

1day 16/03/15 (火) 16/03/15 (火) 67

69 In vac signal check 3days 16/03/16 (水) 16/03/22 (火) 68

70 Cleaning 1day 16/03/23 (水) 16/03/23 (水) 69

71 Peel off the first 
contact

1day 16/03/24 (木) 16/03/25 (金) 70

72 Cleaning of the 
vacuum chamber

4days 16/03/08 (火) 16/03/15 (火) 68SF

73 ETMY Installation 24days 16/02/17 (水) 16/03/31 (木) 53

74 Preparation 3days 16/02/17 (水) 16/02/23 (火)

75 Mechanical Assembly 10days 16/02/23 (火) 16/03/10 (木) 74,15

76 Cabling 2days 16/03/11 (金) 16/03/15 (火) 75

77 Signal check 3days 16/03/15 (火) 16/03/22 (火) 76

78 Installation into 
vacuum

1day 16/03/22 (火) 16/03/23 (水) 77

79 In vac signal check 3days 16/03/23 (水) 16/03/29 (火) 78

80 Cleaning 1day 16/03/29 (火) 16/03/30 (水) 79

81 Peel off the first 
contact

1day 16/03/30 (水) 16/03/31 (木) 80

82 Cleaning of the 
vacuum chamber

4days 16/03/14 (月) 16/03/22 (火) 78SF

83 BS Installation 24days 16/02/17 (水) 16/03/31 (木) 53

84 Preparation 3days 16/02/17 (水) 16/02/23 (火)

85 Mechanical Assemb10days 16/02/23 (火) 16/03/10 (木) 84

86 Cabling 2days 16/03/11 (金) 16/03/15 (火) 85

87 Signal check 3days 16/03/15 (火) 16/03/22 (火) 86

88 Installation into 
vacuum

1day 16/03/22 (火) 16/03/23 (水) 87

89 In vac signal check 3days 16/03/23 (水) 16/03/29 (火) 88

90 Cleaning 1day 16/03/29 (火) 16/03/30 (水) 89

91 Peel off the first 
contact

1day 16/03/30 (水) 16/03/31 (木) 90

92 Cleaning of the 
vacuum chamber

4days 16/03/14 (月) 16/03/22 (火) 88SF

93 Other Tasks 2days 15/11/22 (日) 15/11/26 (木)

94 PR clean booth cleani 2days 15/11/22 (日) 15/11/23 (月)

95 Floor cleaning 1day 15/11/26 (木) 15/11/26 (木)
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Production of New PR MB

Test Hanging of PR3

Assemble the payload Shoda

Fix the galled screws

Put the BF on the assembly frame Takahashi

Okutomi

Hang IM Shoda

Assemble and Hang IMRM Shoda

Cabling Takahashi

Adjust the tilt of BF Takahashi

Signal check

Put the suspension chain into the chamber Takahashi

Peel off the first contact Takahashi

Cleaning inside the chamber Takahashi

In-chamber control test

Verify the position and the orientation of the mirror

Cleaning of the vacuum chamber Takahashi
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Assemble mechanical parts

Cabling
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Installation into vacuum

In vac signal check
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Cleaning of the vacuum chamber
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Mechanical Assembly

Cabling
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ETMY Installation
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Mechanical Assembly

Cabling

Signal check
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