
ID 開始日 終了日 先行タスク リソース名

1 15/12/31 (木) 15/12/31 (木)

2

3 17/07/03 (月) 17/07/03 (月) 8,10

4 16/03/01 (火) 17/01/02 (月)

5 16/03/01 (火) 17/01/02 (月)

6 16/03/01 (火) 16/05/23 (月)

7 16/03/01 (火) 16/05/23 (月)

8 17/01/03 (火) 17/06/30 (金) 5,6,7

9

10 17/06/27 (火) 17/06/27 (火) 13

11 16/12/05 (月) 17/03/06 (月)

12 17/03/07 (火) 17/06/06 (火) 11

13 17/06/07 (水) 17/06/27 (火) 12

14

15 17/06/30 (金) 17/06/30 (金) 17

16 16/03/01 (火) 17/01/02 (月)

17 17/01/03 (火) 17/06/30 (金) 16

18

19 18/09/28 (金) 18/09/28 (金) 23

20 16/01/04 (月) 16/09/30 (金)

21 16/10/03 (月) 17/03/31 (金) 20

22 17/04/03 (月) 18/03/30 (金) 21

23 18/04/02 (月) 18/09/28 (金) 22

24

25 16/10/01 (土) 16/10/01 (土)

26

27 16/12/01 (木) 16/12/01 (木)

28

29 16/09/01 (木) 17/03/31 (金)

30 16/09/01 (木) 16/09/01 (木)

31 17/03/31 (金) 17/03/31 (金)

32

33 16/03/31 (木) 17/01/05 (木)

34 17/01/05 (木) 17/01/05 (木) 38

35 16/03/31 (木) 16/03/31 (木)

36 16/03/31 (木) 16/09/28 (水) 35

37 16/10/14 (金) 16/11/24 (木) 36,51

38 16/11/25 (金) 17/01/05 (木) 37

39

40 16/04/01 (金) 17/10/12 (木)

41 16/04/01 (金) 16/04/28 (木)

42 16/04/29 (金) 16/06/23 (木) 41

43 16/06/24 (金) 16/07/21 (木) 42

44 16/06/30 (木) 16/06/30 (木)

45 17/02/03 (金) 17/03/16 (木) 38FS+1月

46 17/03/17 (金) 17/04/27 (木) 45

47 17/07/21 (金) 17/08/31 (木) 56,44,46

48

49 17/09/01 (金) 17/10/12 (木) 47

50 16/07/22 (金) 16/09/01 (木) 108,43

51 16/09/02 (金) 16/10/13 (木) 50

52

53 16/10/14 (金) 17/07/20 (木)

54 17/01/13 (金) 17/03/16 (木) 57

55 17/03/17 (金) 17/05/18 (木) 54

56 17/05/19 (金) 17/07/20 (木) 55

57 16/10/14 (金) 17/01/12 (木) 109,51

58

59 17/07/03 (月) 18/08/31 (金)

60 18/08/31 (金) 18/08/31 (金) 80

61 18/07/06 (金) 18/07/06 (金) 66,69,72,75

62 18/01/12 (金) 18/01/12 (金) 64,67,70,73

63 17/07/03 (月) 18/07/06 (金)

64 17/10/06 (金) 17/10/06 (金) 54,65

65 17/08/21 (月) 17/10/06 (金) 74

66 18/05/28 (月) 18/07/06 (金) 78

67 17/11/24 (金) 17/11/24 (金) 55,68

68 17/10/09 (月) 17/11/24 (金) 65

69 18/02/26 (月) 18/04/06 (金) 77

70 18/01/12 (金) 18/01/12 (金) 56,71

71 17/11/27 (月) 18/01/12 (金) 68

72 18/05/28 (月) 18/07/06 (金) 78

73 17/08/18 (金) 17/08/18 (金) 57,74

74 17/07/03 (月) 17/08/18 (金) 129

75 17/08/21 (月) 17/09/29 (金) 74

76 17/11/27 (月) 18/08/31 (金)

77 17/11/27 (月) 18/02/23 (金) 64,67,3,10,15

78 18/02/26 (月) 18/05/25 (金) 77,71

79 18/05/28 (月) 18/07/27 (金) 78,69,75

80 18/07/30 (月) 18/08/31 (金) 79,61,62

81

82 17/07/03 (月) 18/07/13 (金)

83 18/07/13 (金) 18/07/13 (金) 103

84 18/05/18 (金) 18/05/18 (金) 89,92,95,98

85 18/01/12 (金) 18/01/12 (金) 87,90,93,96

86 17/07/03 (月) 18/05/18 (金)

87 17/08/18 (金) 17/08/18 (金) 54,88

88 17/07/03 (月) 17/08/18 (金) 129

89 18/04/09 (月) 18/05/18 (金) 101

90 17/10/06 (金) 17/10/06 (金) 55,91

91 17/08/21 (月) 17/10/06 (金) 88

92 18/01/08 (月) 18/02/16 (金) 100

93 17/11/24 (金) 17/11/24 (金) 56,94

94 17/10/09 (月) 17/11/24 (金) 91

95 18/04/09 (月) 18/05/18 (金) 101

96 18/01/12 (金) 18/01/12 (金) 57,97

97 17/11/27 (月) 18/01/12 (金) 94

98 18/01/15 (月) 18/02/23 (金) 97

99 17/10/09 (月) 18/07/13 (金)

100 17/10/09 (月) 18/01/05 (金) 88,91,3,10,15

101 18/01/08 (月) 18/04/06 (金) 94,100

102 18/04/09 (月) 18/06/08 (金) 92,98,101

103 18/06/11 (月) 18/07/13 (金) 84,85,102

104

105

106 16/05/31 (火) 16/09/30 (金)

107 16/05/31 (火) 16/05/31 (火)

108 16/06/30 (木) 16/06/30 (木)

109 16/09/30 (金) 16/09/30 (金)

110

111 16/03/31 (木) 16/10/13 (木)

112 16/03/31 (木) 16/04/06 (水)

113 16/08/05 (金) 16/08/11 (木) 119,112

114 16/10/07 (金) 16/10/13 (木) 120,112

115 16/04/01 (金) 16/04/01 (金)

116 16/04/01 (金) 16/04/01 (金)

117

118 15/12/31 (木) 17/06/30 (金)

119 16/08/04 (木) 16/08/04 (木) 124

120 16/10/06 (木) 16/10/06 (木) 126

121 16/03/31 (木) 16/03/31 (木)

122 16/04/01 (金) 16/06/02 (木) 121

123 16/04/01 (金) 16/06/02 (木) 121

124 16/06/03 (金) 16/08/04 (木) 123,122

125 16/06/03 (金) 16/08/04 (木) 123,107

126 16/08/05 (金) 16/10/06 (木) 121,125

127

128 15/12/31 (木) 17/06/30 (金)

129 17/06/30 (金) 17/06/30 (金) 135,142

130 15/12/31 (木) 17/06/30 (金)

131 15/12/31 (木) 15/12/31 (木)

132 15/12/31 (木) 16/03/23 (水) 131

133 16/08/01 (月) 16/08/01 (月)

134 16/08/01 (月) 17/04/07 (金) 133,131

135 17/04/10 (月) 17/06/30 (金) 134

136 16/03/31 (木) 17/06/29 (木)

137 16/03/31 (木) 16/03/31 (木)

138 16/03/31 (木) 16/08/03 (水) 137

139 16/09/01 (木) 16/10/12 (水) 30

140 16/10/13 (木) 17/03/01 (水) 139

141 17/03/31 (金) 17/05/11 (木) 31

142 17/05/12 (金) 17/06/29 (木) 141

Completion of iKAGRA 12/31

Ready for the high power laser 07/03

Development high power laser

Total tests of 2W system at Kashiwa

Development of high power laser components

Development of stability control system

Installation of the high power input sysytem in KAGRA

Ready for the beam shatters 06/27

R&D of beam shatters

Manufacture the beam shatters in vacuum chambers

Installation in IFI and IMM

Ready for the green lock system 06/30

Development of green lock system

Installation of the green lock system in KAGRA

Ready for the output optics 09/2

R&D of the output optics

Procuremant of the output optics

Assemble of the output optics

Installation of the output optics in KAGRA

Vacuum pumps 10/01

Auxiliary optics 12/01

Sapphire test mass

Sapphire ETM 09/01

Sapphire ITM 03/31

Type-C installation

Ready for IMMT 01/05

Design Type-C suspension 03/31

Preparation of Type-c suspension

Install MMT1 mirror

Install MMT2 mirror

Type-B and Type-Bp installation

Preparation for BS

BS Test Hanging

BS Installation

Procurement of PRM parts 06/30

Revise PR2 suspension

Revise PR3 suspension

Install PRM

Install SRM

Install SR2

Install SR3

Type-A installation

Install IXT Type-A

Install IYT Type-A

Install EXT Type-A

Install EYT Type-A

Commissioning plan 1 and Cryo-Ps installation plan

bKAGRA full lock 08/31

All the test masses: Cooled 07/06

All the test masses: Suspended 01/12

Cryo-P installation and cooling

IXT suspended 10/06

Install IXT Cryo-p

Cooling IXT

IYT suspended 11/24

Install IYT Cryo-p

Cooling IYT

EXT suspended 01/12

Install EXT Cryo-p

Cooling EXT

EYT suspended 08/18

Install EYT Cryo-p

Cooling EYT

Commissioning

Commissioning 300K DRMI

Commissioning 300K Xarm FP cavity

Commissioning 20K Yarm FP cavity

bKAGRA cryogenic lock

Commissioning plan 2 and Cryo-Ps installation plan

bKAGRA full lock 07/13

All the test masses: Cooled 05/18

All the test masses: Suspended 01/12

Cryo-P installation and cooling

IXT suspended 08/18

Install IXT Cryo-p

Cooling IXT

IYT suspended 10/06

Install IYT Cryo-p

Cooling IYT

EXT suspended 11/24

Install EXT Cryo-p

Cooling EXT

EYT suspended 01/12

Install EYT Cryo-p

Cooling EYT

Commissioning

Commissioning 300K DRMI

Commissioning 300K Xarm FP cavity

Commissioning 20K Yarm FP cavity

bKAGRA cryogenic lock

Clean booth construction

Clean booth for IXC, IYC, IXA, and IYA 05/31

Clean booth for SR 06/30

Clean booth for IXV, IYV, EXV, and EYV 09/30

Vacuum installation

Type-A frame installed

Vertical cross duct connection at EXC and EYC

Vertical cross duct connection at IXC and IYC

OMC chamber installation 04/01

OMM chamber installation 04/01

Cooling test of cryostats

End of cooling test of EXCand EYC 08/04

End of cooling test of IXCand IYC 10/06

Deliver of duct shield for the bot hends cryostats

Thermometers DAQ preparation

Setting up 2 end cryostats

Cooling test at EXC and EYC

Setting up 2 front cryostats

Cooling test at IXC and IYC

pments of Crogenic Payload system

Ready for installation of Cryogenic payload 06/30

Cryo-Payload development at KEK

truction of dummy payload at 300K 12/31

Cooling test of dummy payload

Development of Plat Form, Heat link, and VIS for  Heat link 08/01

Cooling test of total payload sysytem

Construction of 4 payloads

Sapphire suspesnion development at ICRR

Cooling test of dummy sapphire suspension 03/31

Procurement of sapphire parts

HCB to ETM

Assemble of ETM sapphire suspension

HCB to ITM

Assemble of ITM sapphire suspension
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プロジェクト : bKAGRA15summer-VIS

日付 : 15/12/11 (金)


