
Task plan1 plan2 plan3 plan4 plan5 Task plan6 plan7 plan8 plan9 plan10

iLCGT 1423日 1273日 1423日 1423日 1603日 iLCGT 1273日 1273日 1441日 1441日 1627日
   Excavation 24 24 24 24 24    Excavation 24 24 24 24 24
   Vacuum Installation 12 12 12 12 12    Vacuum Installation 12 12 12 12 12
   MC Suspension 1 1 1 1 1    MC Suspension 1 1 1 1 1
   iLCGT VIS 6 6 12 12 18    iLCGT VIS 6 6 12 12 18
   MC Lock 2 2 2 2 2    MC Lock 2 2 2 2 2
   X‐arm 3 3 3 3 3    X‐arm 3 3 3 3 3
   Michelson 2 2 2 2 2    Michelson 2 2 2 2 2
   Y‐arm 2 2 2 2 2    Y‐arm 2 2 2 2 2
   FPMI 2 2 2 2 2    FPMI 2 2 2 2 2
   Type A Commissioning 12 6 0 6 0    Type A Commissioning 6 6 0 6 0
   SRC SAS Installation 6 6 6 6 6    SRC SAS Installation 6 6 6 6 6
   iLCGT Observation 1 1 1 1 1    iLCGT Observation 1 1 1 1 1
bLCGT 1455日 1180日 1150日 1180日 1150日 bLCGT 1215日 1060日 1040日 1071日 1040日
   PRMI 2 2 2 2 2    Change mirror/suspension 12 3 2 3 2
   DRMI 2 2 2 2 2    PRMI 2 2 2 2 2
   Silica RSE 4 4 4 4 4    DRMI 2 2 2 2 2
   Change Suspensions 12 3 2 3 2
   Room Temp. RSE 4 4 4 4 4    Room Temp. RSE 4 4 4 4 4
   Cryogenic RSE 12 12 12 12 12    Cryogenic RSE 12 12 12 12 12
   Observation 12 12 12 12 12    Observation 12 12 12 12 12

obs starts in 2018.9 2017.12 2018.3 2018.4 2018.9 obs starts in 2018.1 2017.8 2017.12 2018.2 2018.6

staB staB staB fullB fullB staB staB staB fullB fullB (iLCGT)
‐>fullB ‐‐ ‐‐ ‐‐ ‐‐ ‐>fullB ‐‐ ‐‐ ‐‐ ‐‐ (bLCGT)
staB staB fullA staB fullA staB staB fullA staB fullA (iLCGT)
‐‐ ‐‐ ‐‐ ‐‐ ‐‐ N/A N/A N/A N/A N/A silica RSE
‐>fullA ‐>fullA ‐>fullA ‐>fullA ‐>fullA ‐>fullA ‐>fullA ‐>fullA ‐>fullA ‐>fullA sapphire

Aux.Optics (i‐>L)

Test Mass (i‐>room‐>L)

Aux.Optics (i‐>L)

Test Mass (i‐>room‐>L)



stackB till end rely on CSIRO no typeA practice delay of obs
plan1 × ×
plan2 × ×
plan3 × × ×
plan4 × ×
plan5 × × ×
plan6
plan7 ×
plan8 × ×
plan9
plan10 × ×
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